



## ***E-2C MISSION PLANNING IPT***



# E-2C UPC

# Test Status Update

7 August 02

Mike Hale -  
Veridian



# E-2C Test Plan

- Planned Tests
  - Developer Tests
  - DT - Ver/Val Tests of E-2C UPC
    - Focus on creating data files and loads
    - Includes tests of E-2C GFI (CMDL-NUCL)
  - Certification Tests
    - C&A
    - COE
    - ISNS




# E-2C Test Plan, cont'd

- Test Resources/Locations
  - Developer site
    - Limited resources, data and configurations
    - Standalone
    - Limited Client/Server
    - MIST interface
  - NAWCWD, Pt Mugu
    - Full suites of systems available
    - External system connectivity
    - Will need one “seat” periodically
  - SPAWAR, San Diego
    - SSA system will be used to verify data loads



## Schedule





# Issues/Concerns

- CMDL/NUCL  
Late delivery presents integration/test risks
- Limited Test Resources
- Cert Tests/Documentation
- Schedule